
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:37 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 510 Date: 04-Feb-2014 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 610

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP staff meeting 0830-0900. Mechancial constractor's coordination meeting 1000-1100. Track progress
of FWS mechanical piping installation from a night closure of the #1 lane of the WB bridge. Misc. MEP
paperwork and write diaries.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN JENSENCertified Welding Ins 4.00 0.00 0.00 4.00

Diary: Dispute

Mechanical Piping

Steve Jensen, subcontracting to Leyland Saylor, performed the welding QC inspection for the FWS welds
completed per the direction given in the response to RFI 3485 R01/02/03.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

12" DIP installation

The FWS crew, including Josh Johnson, worked from a night closure of the #1 lane of the WB bridge,
working from 2000 on 2/4/2014 to 0400 the morning of 2/5/2014. The crew spent the shift welding the PS-
22 similars at PP 128 per the direction given in the response to RFI 3485R2, R3, and R4.

The crew used three crew trucks, a 70 amp welder, a 2.5 HP generator, and small tools in performance of
the work.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 510 Date: 04-Feb-2014 Tuesday

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

Mobilization to and from the bridge for this night's shift will be covered under CCO 187.

In addition to the equipment used in performance of this night's work, the FWS crew used a light tower and
a towed port-a-potty which will be paid under CCO 354.

001 0-FWS-ELS.354
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